Fleming County Project Development Board
160 West Electric Avenue, Flemingsburg, KY 41041

Record of Special Call Meeting, June 16, 2009, 4:00 pm Eastern

The meeting was called to order at 4:05 pm by Chairperson CJE Larry H. Foxworthy. Roll Call was
completed as noted below:

Present:

Absent:

Other Attendees:

New Business:

Larry H. Foxworthy, Marvin Suit, Pam Lowe, J. Scott Brown (via
teleconference)

Judge Stockton B. Wood, Judge W. Todd Walton I, David DeAtley, Louie
Flanery

Sam Howard, Trace Creek Construction, Inc (TCCI)
Eric Chambers and Alex Sasmay, Brandstetter Carroll Architects (BCA)
David Whittaker, Administrative Office of the Courts (AOC)

There were six bids submitted for demolition package. Trace Creek
Construction, Inc. publicly opened reviewed the bids for compliance with David
Whittaker, Eric Chambers and Alex Sasmay present in the EOC meeting room
located at the main courthouse at 2:00 PM. Three low bids were: Southern Ohio
Salvage $ 116,388.97, Independent Excavating $ 139,146.00,Windridge
Construction $ 154,341.00.

Southern Ohio Salvage was the low bidder and TCCI contacted the owner to
verify bid submission and requested three reference checks. TCCI recommends
accepting the bid proposal from Southern Ohio Salvage for demolition package
contingent with bond issue and reference checks. Judge Stockton Wood earlier
via teleconference to the board secretary he would agree with TCCI’s
recommendation of Southern Ohio Salvage.

A motion was made by J. Scott Brown to accept TCCI’s recommendation of
Southern Ohio Salvage to complete the demolition package for $ 116,388.97.
Seconded by Pam Lowe. All in favor.

The timeframe for demolition activities was briefly discussed. 90% of drawings
were completed and submitted by Brandstetter Carroll Architects to Trace
Creek Construction, Inc.

The next regular meeting will be held on Tuesday, July 7, 2009 at 5:00 PM.

A motion was made to adjourn at 4:15 PM. Motion by Lowe. Seconded by
Suit. All'in favor,
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